
BLOOMFIELD TWP. - VERNOR ESTATES

WATER MAIN SCHEDULE  

Project Start:

As Of:

Display Week: 1
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5% 7/21/25 8/1/25

10% 9/1/25 9/12/25

25% 9/15/25 10/3/25

30% 10/6/25 10/10/25

40% 10/13/25 10/17/25

50% 10/20/25 10/31/25

60% 11/3/25 11/7/25

70% 11/10/25 11/11/25

75% 10/20/25 11/28/25

100% 11/10/25 11/28/25

5% 8/11/25 8/22/25

40% 11/17/25 12/1/25

50% 12/1/25 12/15/25

60% 12/19/25 12/26/25

75% 12/8/25 12/26/25

99% 3/16/26 5/18/26

100% 4/13/26 5/18/26

Drill Long Side Water Services

Ardmore Rd. Water Main

Brightmore Rd. Water Main

Sandhurst Rd. Water Main 

PHASE 2

Ardmore Rd. Water Main

Jan-26 February April MayAugust September October November DecemberJul 21, 2025

Drill Long Side Water Services

PHASE 1

TASK

March

Turf Restoration

Punch List & Final

Mon, 7/21/2025

Tue, 7/29/2025

Hard Surface Restoration

Barchester Dr. Water Main

Compton Way Water Main

Vernor Court Water Main

Hard Surface Restoration

Turf Restoration

Mobilization/Pipe Fusing/Exploratory

Stoneleigh Rd. Water Main

Conmore Court Water Main
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